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Agenda 

•  Hydrostatic Pipeline Testing 

•  Strength Test Results 

•  Strength Testing  and Power Plants  

•  Strategy for Testing Lines Feeding Power Plants 

•  Photos 

•  Q&A 
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Hydrostatic Pipeline Testing 

The testing involves pressurizing a section of 
pipe with water to a level above the pipes 
Maximum Allowable Operating Pressure 
(MAOP).  PG&E typically tests to a pressure of 
1.7 x MAOP which validates the safe operation 
of the pipeline. 
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Hydrostatic Pressure Testing Overview 

•  PG&E obtains all required work permits and coordinates activities with 
local agencies. 

•  When possible, gas is temporarily provided to customers from an 
alternate source. 

•  The section of pipeline to be tested is removed from service and safely 
vented of all natural gas. 

•  The inside is mechanically cleaned prior to testing. 

•  The section is sealed on both ends and filled completely with water.  

•  The pipeline is pressurized to a specified pressure greater than MAOP. 

•  The test pressure is held and monitored for a set period of time, typically 
8 hours. 

•  Any pipe sections that do not pass the test will be replaced with new pre-
tested pipe.  

•  Following a successful test, the section of pipe is emptied of water, dried 
thoroughly and placed back into service. 
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Strength Test Results 
Through December 31, 2013 

2011 
Miles 

Complete 

2012 
 Miles 

Complete 

2013 Miles 
Complete 

Total Miles  
since 2011 

Total Miles Strength Tested 163.6 174.6 198.7 536.9 

Total Mileage Records Verified  50.9 27.8 39.7 118.4 

Total Miles Addressed 214.5 202.4 238.4 655.3 

Total Miles Proposed in PSEP 236 185 204 625 

Count of Hydrostatic Tests 97 96 80 273 

Count of Ruptures / Leaks 2 / 1 0 / 3 5/6 7/10 
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Customer Outreach is Critical 

•  In 2013 PG&E reached out to customers with: 

 222,155 customer letters 

 368,275 automated phone messages 

 39 open houses 

•  Customer Satisfaction with PSEP Project 
Communication? 

  91% favorable  

  Customers feel safer following pressure testing? 

   85% favorable  
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Strength Testing and Power Plants 

Power Plants that have been affected by Hydrotests 

– 2011 

– Algonquin Power – Sanger, CA 

– 2012 

– Roseville Energy Park– Roseville, CA 

– Modesto Irrigation District – Modesto, CA 

– Kings River Cogeneration – Fresno, CA 

– 2013 

– Turlock Irrigation District – Ceres, CA 

– Calpine Gilroy Energy Center, Gilroy, CA 

– Mirant Pittsburg Power Plant, Pittsburg, CA 

– 2014 

– Gateway/Delta Energy/Marsh Landing, Antioch , CA 
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Strength Testing and Power Plants 

Power Plants that will be affected by Hydrotests in 2014 

– 2014 

• Humboldt Bay Generating Station, Eureka, CA 

• U C Santa Cruz Cogeneration, Santa Cruz, CA 

• Greenleaf Power (Biomass/Gas Fired), Tracy, CA 
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Strategy for Testing Lines Feeding Power Plants 

•  Independent System Operator (ISO) and PG&E Gas System 
Operations (GSO) coordination and planning 

• Schedule tests during planned shut down for maintenance 

• Schedule when the demand is low, between November and 
April 

• Build bypass 

• Split Test into two segments  

• Use LNG 

– Most Plants gas consumption is too high to be supported 
by LNG 
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Power Plant Bypass and Split Test 

Test Section 

Bypass 

Power 
Plant 

Bypass: 

Test B Section 

Power 
Plant 

Split Test: 
Test A Section 

Normal Feed 

Test  A Feed Test B Feed 



Line 300B Rupture in Bakersfield (2011)  

Cause:  Seam Failure – Hot crack and 
incomplete seam weld 

Action:  Replaced with 84’ of new pipe 



Line 132 Rupture in Woodside (2011) 

Cause: Mechanical damage from equipment 

Action:  Replaced with 60’ of new pipe 



Line 187 Rupture near Soledad (2013) 

Cause:  Mechanical damage from farm equipment 
caused seam failure (13 strikes total found from farm 
equipment)  

Action:  Replaced with 250’ of new deeper pipe 



Line 1615-01 Rupture in Modesto (2013) 

Cause:  Seam failure 

Action:  Section of pipe cut out and 
replaced 


